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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

CNN052 Pay Period:  11/16/2014Contract: Estimate Number: 0009 to  11/16/2014Estimate Type: Final Estimate Approved:No

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/14/2014

02/24/2014

03/17/2014

03/31/2014

%

$0.00

225.0

224.0

224.0

99.56

%Percent Complete($):

%Percent Behind:

DECATUR

23.27

Date Notice to Proceed: 03/31/2014

11/10/2014

11/09/2014

11/19/2014

$760,130.04

$760,130.04

$594,269.44 $3,617.59$590,651.85

$0.00

$0.00Test Report Payment Adjustments:

$594,269.44 $590,651.85 3,617.59

$594,269.44 $3,617.59$590,651.85

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 412 (S.R. 20)

76.29

20141116

Project(s): 20002-3240-94, 20002-8240-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-20(53)12.79 04000.0020002-3240-94 00FROM: L.M. 2.33 (WILKINSTOWN ROAD/BEAR CREEK) TO: L.M. 3.59
N/A87.21 04043,617.5920002-8240-14 04The resurfacing on U.S. 412 (S.R. 20) from Wilkinstown Road/

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20002-3240-94 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

20002-8240-14 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

20002-3240-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

20002-8240-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

-893.91-893.910

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20002-3240-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

20002-8240-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

2,950.312,950.310

2,950.312,950.310

20002-8240-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $30.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

20002-8240-14 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.360 $75.00

0.000

8.100

$0.00

$607.50

203-01.05 EXCAVATION

20002-8240-14 0100 0030 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

20002-8240-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $23.92

0.000

0.000

$0.00

$0.00

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20002-8240-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $115.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

20002-8240-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

988.000 $109.09

0.000

408.870

$0.00

$44,603.63

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

20002-8240-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

20002-8240-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

320.83320.830

0.000.000

20002-8240-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

20002-8240-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $750.00

0.000

2.760

$0.00

$2,070.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20002-8240-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

20002-8240-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

20002-8240-14 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,954.000 $105.66

0.000

2,882.890

$0.00

$304,606.16

411-02.10 ACS MIX(PG70-22) GRADING D

20002-8240-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

5,849.525,849.520

0.000.000

20002-3240-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

20002-8240-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20002-8240-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

20002-8240-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

2,155.592,155.590

667.28667.280

20002-8240-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

20002-8240-14 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,888.000 $12.06

0.000

5,834.420

$0.00

$70,363.11

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

20002-3240-94 0100 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,596.000 $20.00

0.000

811.700

$0.00

$16,234.00

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

20002-3240-94 0100 0020 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

452.000 $15.00

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0020002-3240-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,400.00

0.000

6.000

$0.00

$14,400.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

20002-8240-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,400.00

0.000

1.000

$0.00

$19,400.00

712-01 TRAFFIC CONTROL

20002-8240-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $22.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

20002-8240-14 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

688.000 $10.00

0.000

488.000

$0.00

$4,880.00

712-06 SIGNS (CONSTRUCTION)

20002-8240-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,900.00

0.000

2.000

$0.00

$3,800.00

712-08.03 ARROW BOARD (TYPE C)

20002-3240-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $37.00

0.000

281.000

$0.00

$10,397.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

20002-3240-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

247.000 $10.00

0.000

531.000

$0.00

$5,310.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 62.3062.30 0.000.0020002-3240-94 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $25.00

0.000

62.300

$0.00

$1,557.50

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

20002-3240-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $15.00

0.000

339.000

$0.00

$5,085.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

20002-3240-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $195.00

0.000

9.000

$0.00

$1,755.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

20002-3240-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $215.00

0.000

8.000

$0.00

$1,720.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

20002-3240-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $270.00

0.000

12.000

$0.00

$3,240.00

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/(NO
PARKING)

20002-3240-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255.00

0.000

1.000

$0.00

$255.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

20002-3240-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160.00

0.000

1.000

$0.00

$160.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13.90 20.5920.59 0.000.0020002-8240-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.500 $1,100.00

0.000

20.590

$0.00

$22,649.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

20002-8240-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $10.00

0.000

494.000

$0.00

$4,940.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

20002-8240-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

828.000 $3.00

0.000

700.000

$0.00

$2,100.00

716-05.08 PAINTED PAVEMENT MARKING
(PARKING LINE)

20002-3240-94 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.620 $2,600.00

0.000

5.797

$0.00

$15,072.20

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

20002-3240-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $3.00

0.000

982.000

$0.00

$2,946.00

716-13.03 SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

20002-3240-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $4.00

0.000

0.000

$0.00

$0.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

20002-8240-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,700.00

0.000

1.000

$0.00

$16,700.00

717-01 MOBILIZATION

20002-8240-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.00

0.000

220.000

$0.00

$4,400.00

730-12.01 CONDUIT 1" DIAMETER (PVC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/25/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 230.00230.00 0.000.0020002-8240-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $2.60

0.000

230.000

$0.00

$598.00

730-14.01 SHIELDED DETECTOR CABLE

20002-8240-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

812.000 $3.50

0.000

773.000

$0.00

$2,705.50

730-14.02 SAW SLOT

20002-8240-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,624.000 $0.65

0.000

2,050.000

$0.00

$1,332.50

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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